

MINUTES OF MEETING

Meeting	Project Steering Committee
Organisation	Sahyadri Infotech Private Limited
Date	5 November 2026
Time	13:00 - 17:30 IST
Venue	Conference Room 3B
Chairperson	Ishita Sen
Minutes recorded by	Meera Pillai

Attendees

Ishita Sen, Anil Mehta, Priya Deshpande, Meera Pillai

Apologies / Absent

Rohan Kulkarni

Agenda

1. Review of action items from previous meeting 2. Status update 3. Risks and issues 4. Decisions required 5. Any other business

1. Review of Previous Action Items

Of the 7 open action items from the previous meeting, 4 were closed. Remaining items were carried forward with revised dates.

2. Status Update

Anil Mehta reported that the current phase is 91% complete. The team flagged a dependency on data access from the client IT team which is impacting timelines by approximately one week.

3. Risks and Issues

The committee discussed resource attrition and agreed to add one backup resource. A compliance query on consent records was raised and will be addressed by the legal team.

4. Decisions Taken

It was decided that the go-live date will be retained, subject to closure of P1 defects. The revised budget proposal was approved in principle.

5. Action Items

#	Action Item	Owner	Due Date
1	Circulate DPDP consent notice draft	Anil Mehta	19 October 2024
2	Update risk register	Ishita Sen	14 November 2026
3	Share revised project plan	Priya Deshpande	9 April 2026
4	Fix UAT defects (P1/P2)	Priya Deshpande	8 May 2025

Next Meeting

The next meeting is scheduled for 4 February 2026. The meeting ended with a vote of thanks to the Chair.